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State of Utah Semi-Annual Reporting

Trust

Beneficiary:

State of Utah

Lead Agency:

Department of Environmental Quality

Reporting Period:

July 1, 2021 - December 31, 2021

Utah's VW Settlement Budget

State of Utah's VW

$35,177,506
Settlement:
The UDEQ misunderstood the Trustee's adminstrative costs allocation and had been reducing this
amount from the State's settlement when calculating budgets for the different Eligibile Mitigation Action
Cost error related to Trustee $492,485 Funding Requests. After receiving clarification from Russell Crane of Wilmington Trust in an email dated
fee: g May 12, 2021, stating, "...there is no requirement for States to reserve funds to allocate to paying for the
Trustee's administrative costs—this amount has already been 'baked i to the Trust Agreement....” UDEQ
will reference the correct avalable Trust funds in seeking future funding requests.
Previously understood State of]
Utah VW settlement that the| $34,685,021

current funding requests are
based on:

Eligible Mitigation Action
Category

Funding Request
Date

Funding Request Approval Date

Requested and Received Amounts from Trustee

Funds Expended to Date

Balance (Note: balances shown for Class 8 Local
Freight Trucks, Class 4-7 Local Freight Trucks,
and Class 4-8 School, Shuttle, or Transit Bus
categories reflect contract expenses only.
Administrative costs are expended from each of
these categories, but are summarized in a separate

ne item)
Class 8 Local Freight Trucks December 18, 2019 February 18,2020 $6.214,666 $390,336 $5.624,330
Class 4-7 Local Freight Trucks December 18, 2019 February 18,2020 $500,000 50 $500,000
Class 4-6 School, Shuttle, or Transit | pecomper 18, 2019 February 18, 2020 $19.200,000 $1,071,507 $18,128,493
Light-Duty Zero Emission Vehicle
ey October 10, 2019 December 9, 2019 $3,815.352 $1.718,888 $2,006.464
Diesel Emission Reduction Act
e o December 18, 2019 February 25, 2020 52,427,951 50 52,427,951
Administrative Costs (for all Included in all Funding ) .
[ bar i ot Included in all Funding Requests $2,627,052 $316,678 $2.210374
Totals 534,685,021 $3,497,409 31,187,612
Eamed Interest $363.475 50 $383.475
Grand Totals| $35,068,496 $3,497,409 $31,571,087




Project Summary

Eligible Mitigation Action Anticipated Annual Lifetime
9 9 Project Entity Project Status Project Development Project Implementa Modifications from Approved Funding Request Hiclp: Emissions Emissions
Category Termination Date ; ¢
Reductions | Reductions
Class 8 Local Freight Truck
Projects:
Awarded $145,000 for two Class 8 truck replacements, funded at 50 percent. Grant contract finalized. Reimbursed $71,709 for the first completed vehicle replacement project. Reimbursement for the second truck is expected to occur by February
Bountiful City Both truck replacements were completed Documentation was submitted to UDEQ for the second truck 2022. NA February 2022 0.278 0.833
Awarded $108,741 for one truck replacement,funded at 50 percent. Grant contract finalized. Required
Cityof North Salt Lake |50 B p s et o somcte Complete. Complete. NA November 18, 2020 0016 0.128
Two of three dump truck replacement projects are complete. The first of these
replacement trucks was placed into service on 12/8//2020, and the second The first of three dump trucks was scrapped on 2/12/2021; the second
truck was placed into service on 2/19/2021. The third ‘dump truck was scrapped on 3/15/2021; the fire truck
Awarded $982,500 for four Class 8 truck replacements, funded at 50 percent. Grant contract is finalized. |dump truck has been odered and expected to be placed into service sometime  |was scrapped on 2/15/2021
City of Orem Projects are in process.Two of the dump truck replacements are complete. during the third quarter of 2022. NiA March 31, 2023 0581 4242
The third dump truck is expected to be scrapped sometime during the.
One fire truck has been ordered and is expected to be placed into service May third quarter of 2022.
2022.
The procurement process has been approved for three of the nine new replacement| Salt Lake City has requested the removal of five trucks from
Salt Lake City Awarded $1,281,503 for nine truck replacements, funded at 50 percent. Grant contract is finalized. vehicles for VINs 2964, 6416, and 0371, and the City has placed orders for them | The procurement process began for four additional vehicles: VINs their original award of $1,773,853 for 14 truck replacements. April 27, 2023 0277 1.296
Corporation Projects are in process. with an expected delivery date of November 2021 for the replacements of VINs. 1488, 1489, 8043, and 3513. e new award amount is $1,281,503 for nine truck P! "
6416 and 0371 and March 2022 for the replacement of VIN 2964. replacements.
Salt Lake Urban Search | Awarded $86,740 for one truck replacement, funded at 50 percent. Grant contract is finalized. Project is in The new replacement vehicle is expected to be delivered January 2022
o hoscs (LU | s The new replacement vehicle has been ordered e e o aaents Febratey Soos NA March 17, 2024 0.034 0237
The first four of 22 trucks have been scrapped. The scrappage of the
Utah Departmentf | Awarded $2,604,948 for 22 truck replacements, funded at 50 percent. Grant contract s finalized. Projects | 1, o\ rchases of all 22 new truck replacements are completed. remaining 18 trucks has been delayed due to COVID-related issues. NIA March 16, 2023 1.376 7.76
ransportation are in process. ;
The new 22 replacement trucks have been placed into service.
Additional Class 8 Local
ot e 512,884 to be awarded for fuure prjects. T80 TBD T80 T80 8D 8D
Total Anticipated Emissions Reductions from Class 8 Local Freight Truck Projects 2562 14.496
Class 47 Local Freight Truck
Projects:
Upon reviewing further documentation to verify the gross
Three of the five new replacement trucks are expected to be placed into| vehicle weight rating of the five partcipating trucks, it was.
Service by Apri or May of 2022. discovered tha two of the trucks, VINS 0452 and 0453 are
Ploasant Grove Gity | AWarded $410,112 for e truck replacements, funded at 50 percent. Grant contract ialized. Prjects are | The ordersfo the new tck replacements have been delayed due to supply-chain Class 8 trucks. As such, a modifcation to remove these two Vay 22, 2023 0202 877
in issues Because of significant delays and supply-chain shortages, the rucks from the Class 4-7 Local Freight Trucks (Medium
remaining two replacement trucks will no longer be available. The City | Trucks) Funding Request and add them to the Class 8 Local
will be redoing their bid process for these two trucks Freight Truck (Eligible Large Trucks) Funding Request is in
cess.
Additional Class 4-7
.ocal Freight Truck $89,888 to be awarded for future projects. TBD TBD TBD TBD TBD TBD
Projects
0202 1.577




Class 4-8 School, Shuttle, and
Transit Bus Projects:

Awarded $826,000 for 14 school bus replacements, funded at 50 percent. Grant contract is finalized

Canyons SchaolDisrict | e o o s ot sobrau Prosee v comots Complete. Complete. NA July 29, 2021 1.08 4478
Cltyoforem |/Avarded 567,500 or one shutle bus replacement,funded at 50 percent. Grant contrac i finalized. | The City of Orem has had o cancel their conract withthe seected vendor, Lewis | The City will be redoing their Request fr Proposal process in search A March 31, 2023 0,006 0671
Projects are in process. Coach, for the new shuttle bus due to their inabilty to deliver product. for @ new vendor in February 2022 :
Danis School District | AWarded $136,260 for two school bus replacements, funded at 50 percent. Grant contract s fnalized. | The Distrit completed its submitalof documentation or both of the partcipating | The District intends to begin the procurement process for the new A Septetmber 28, 2023 0113 016
Projects are in process. school buses. replacement buses in March 2022.
Jordan School Ditrit | AWarded $138,992 or two schoolbus replacements, funded at S0 percent. Grant contractis fnaized. | oo i Compite VA Avgust 4, 2021 0108 0617
Required documentation has been submitted and approved. Projects are complete.
vardod $3,693041 for i rani bus roplacoments o e funded a 6 percon. An amencimontis | roqust o proposl ot putchase o h dlcti anst buses s boen | Detals of h projctrobeng valiatd 30 3 o incrportochanges | Par iy Munipal o UDEQ tht ono of el partipating
Park Gity Municipal Corp | n process to remove one bus from this award, changing the award amount to $3,129,449. Projects are in |developed and open for bids. Multple proposals have been evaluated and a vendor | and updates into the pending amendment that also decreases their | buses (VIN 15GGB291061076507) needs to be removed fro July 30,2023 2215 8.353
process. has been selected award due to the removal of one bus. their award due to the bus being totalled in a collsion.
Salt Lake City School | Awarded $699,660 for four school bus replacements to eleciric, funded at 65 percent. Grant contract is 0328 o7t
istrict finalized. Required documentation has been submitted and approved. Projects are complete. Complete. Complete. NiA January 2022
Tooelo County Sl Avarded $132.000 ot scho)bus rlacements, fundd a S0 percon. Grant contctis lod
District Required documentation submitted and approved. Project is complet Complete. Complete. NiA April 27, 2021 0368 1728
Procurement documentation has been approved for the new replacement bus | The new electric transit buses are expected (o be placed into service
Utah Transit Authority | Awarded $13,079,240 for 20 transit bus replacements to electric, funded at 65 percent, Grant conlractis |\ chages. A vendor has been selected and the new electric buses have been | October 2022, and the original diesel transit buses scrapped by NA May 22, 2023 10.905 32715
uTA) finalized. Projects in process.
ordered and are being buit December 2022.
Additional Class 4-8
School Bus, Shullle Bus, |$406,407 to be awarded for future projects. T80 TBD T80 T80 TeD TeD
and Transit Bus Projects
Total Anticipated Emissions Reductions from Class 4-8 School, Shuttle, and Transit Bus Projects| 15169 50.644




Light-Duty Zero Emission
Vehicle Supply Equipment|
Projects:

Awarded $60,129 to purchase and install three Level 2 EVSES (Electric Vehicle Supply Equipment) at the

Final project includes the purchase and installation of three dual-port Level 2

Addresses are slightly different than proposed. The new
addresses are located at the same park as proposed, but at a
different location within the park. Details ar
1) from Poweriine Park, 1600 W. 1740 N. Ciinton, UT, to

Clinton City ic CenterPar. CnterPark,and Powsrine Park. Reimbursed Cinton Ciy $46.808.38 Proects |cUS 2% FLte oo Al three EVSES were installed and activated on April 17, 2020. o7 5780 Now Cimion U April 28,2020 0013 013
P 5 ? 2) from Civic Center Park, 2100 N. 1500 W. Clinton, UT, to
Givic Center Park (Family Camp Parking), 2300 N. 1350 W.
Glinton, UT.
ﬁw"mdrzzmgao‘ :goﬁ“’:"g?maz"s":;f:;;z’:i:‘gz:’fr:g:"g? ézf::‘gé 'a‘;"fgr E::ﬁ::o":"; Elmir Final project includes the purchase and installation of three dual-port Level 2 EVSE | DATC indicated that the first three EVSE units were installed and
Davis Technical Center EC”;E Units. Al anite :rg ﬁmdega‘ 100 poreent with the oxcention of o6 workplace cha ‘;r fumdoct at 60| UNits at public locations, and one single-port EVSE unit not available to the public activated on November 25, 2019, and the fourth and final EVSE unit NIA September 28, 2020 0.05 05
- P P P 9 but will be used by DATC for their fleet vehicles. was installed and activated on September 24, 2020,
percent. Project complete:
Division of Facilies and | Awarded $49,401 to partially fund the purchase and installation of 11 dual-port Level 2 EVSEs at the Mult
Construction State Agency Ofice Building and Regional Building 2. Reimbursed DFCM $49,401.60. Project funded at E:“fs‘ :?Jiz‘“!‘ﬁ;t:::"':e purchase and installation of 12 duak-port Level 2EVSE | 5 45 EysEs were installed and activated on September 23, 2019, ;: “:":é::;"“eam from 1110 12 Level 2 EVSEs purchased | - gop oy 1, 2020 0.19 19
Management (DFCM) |10 percent of request. Project complete. Ly - -
Kamas is currently designing the project as part of the reconstruction of ts City Hall
Kamas iy |V 41227 topurchase andnstallon cuatpor Ll 2 EVSE atthe Oy Ofice Prfethas (L e L B 0 e 8 AL s s plnning on compeingte profc g th summer o A sy 10,2022 oot ot
P ) P which has pushed back the starting and completion of the project.
Awarded $69,988 to purchase and install nine dual-port (seven public and two workplace) Level 2 EVSEs |Final project includes the purchase of nine dual-port Level 2 EVSE units. Seven of ;’:I‘IeotE;/OSZEOS ::;e';"“z'v:':‘ed ;2d‘:e‘g‘g"f:l::y“;‘ﬂ';f;f:‘::";mﬁ' and
at: Gity Hall; 100 E. 200 N. Kaysville, UT; 300 N. Fiint St.; and the Kaysuills Operations Center. The seven [the nine EVSE units are available to the public, and the other two EVSE units wil f 9 ° 9
Kaysville Gty sites: Heritage Park, June 7, 2020; Bames Park, June NA November 4, 2020 04 4
publiccharging stations are funded at 100 percent. The two workplace chargers are funded at 60 percent. |be used by the ity flet vehicles and not avaiable for public use. Kaysuile City |35 Hertade Fark, June 7. 2025; Bamos Pa dune
Project is complete. completed the installation of the units themselves instead of using a vendor. q : Op » Sep! d d fty Hall,
October 19, 2020.
Addresses are slightly different than proposed. The new
Lot iy Awarded $16.7565 to purchase and nstalone duaportLevel 2 EVSE at Gty all Poject funded at 100 Finalproject incudes the purchase and installaion of one duak-port Level 2 EVSE [\ ciucoor oy o0 1o 000 addresses are located within the same parking lot as the September 25, 2020 002 02
percent. Projectis complete: located at & public location proposal. The location of the project was moved from 153 North
100 East Lehi, Utah, to 61 North 100 East Lehi, Utah.
Murray City Power has completed their project and submitted a request for
Awarded $157,608 to purchase and install two dualport Level 2 EVSEs and one DC Fast Charger at | reimbursement. The final project includes the purchase, installation, and electrical
Murray City POWer | 1rray Park Recreation Center. Project funded at 100 percent. Project complete. upgrade for two dual-port Level 2 and one DC Fast Charger. The reimbursement | " =SE units were installed and activated on May 12, 2021 NA July 8, 2021 0.088 088
was completed in July 2021
orem Gity Awarded $308,269 o purchase and insallfour DC Fast Chargers, funded at 100 percent, at Gty Hall. [ Final project includes the purchase and insallaion of four DC Fast Chargers. Al |1 e\ it wero installd and activatod on August 7.2020 A September21, 2020 o1 "
Project is complete. units are located at pubiic locations.
Sixteen of the 20 EVSE units have been installed and activated. Provo City plans to
[iohies $752,500 to purchase and instll 20 dual-port Level 2 EVSEs, funded at 100 percent, atthe | g o instalaton of the four remaining EVSE units located at the Gity Genter
site possibly someime in the 3rd quarter of 2022. Provo City will have the four | Installation and activation of the EVSE units at six of the seven The EVSE units that were originally planned to be installed at
Provo City Provo City Center; Recreation Center (Parks & Rec.); Academy Library; Public Works Complex; Provo | i it installed at the new site where the existing City Center is located. | locations are completed. Provo Power is upgrading all of the primary | North Park and Pioneer Park have been relocated to the October 22, 2022 028 28

Power Complex; Rock Canyon Park; North Park; Spring Creek Park; and Pioneer Park. The project has
started and s in process.

This development s currently under negoltiation with Provo City Administration and
should be announced in the next few months. All 20 EVSE units are located at
public locations.

electrical services to the seven different locations.

Recreation Center.




Awarded $603,095 to purchase and install eight dual-port Level 2 EVSES and two DC Fast Chargers at

Final project includes the purchase, installation, and electrical upgrade costs for

Salt Lake County Health
Benanmont e B2 Lake Gounty 1 acih Deparment.funaed f 150 pareent. Projact 1 complet eight dual-port Level 2 EVSE units and two DC Fast Chargers. Allten EVSE units | The EVSE units were installed and activated on February 9, 2021. NA March 22, 2021 0.166 166
are installed at public locations.
Project completed. Awarded $118,982 to purchase and install three DC Fast Chargers at City Hall. Project | Final project includes the purchase and instalation of three DC Fast Chargers at
Sandy City Eumtod ot 100 porcent. Romburament o Sandy Gl s $118.982 iy DC Fast chargers were installed and activated on June 12, 2019. NA March 23, 2020 012 12
Al three EVSE units were installed and activated on July 15, 2020.
“The original bid did not include installation, which the invoice includes
st $26.765 topurhas and st hs skt Lavl 2 EVSE st the el Garmps, i Finlprojtncs e prches o e Ll 2 EVSE s Allthresunts s | (35,0671, In s, he bidany qued cne esr of neworng,snd
Saratoga Springs 100 percent. Project is complets located in public locations. ihe final invoice included 5-years (an increase of $4,668). VW funds NA August 19, 2020 0.041 041
reimbursed Saratoga Springs for the originally agreed-upon amount of
$26,788.
The contractor (Black and McDonald/LilyPad) was issued a city building permit and
is expected to start construction in early December 2021, depending on weather.
The City is completing paperwork o register with ChargePoint and working through
the service contract with their legal department
The Fire Department added an emergency shut-off Knox Box to scope. Additional
South Salt Lake City anticipates starting construction in early
Gty of South Salt Lake |AWarded $136,517 to purchese and install four dual-port Level 2 EVSES at Gity Hall, funded at 100 cost is $3,563.00. December 2021, depending on weather. ChargePoint equipment has NA August 23, 2020 0.055 055
percent. Project has started and is in process. fovaghndiai
The City's building department requirements were above and beyond what
Lilypad/Black McDonald have experienced before, including a need for a stamped
electrical engineering drawing
Delays in working with Rocky Mountain Power on selecting the location/type of
power connection and upgrading transformer to do so.
Installation of ChargePoint equipment, wiring, and bolards is complete and the cell
towers in the canyon were activated 9/2/2021. AT&T s the only service provider
that has been contracted s of yet. The status of the other providers is uncertain at
this point. Timpanogos Cave staf will contact ChargePointin January 202210 [ i eted in Soptember | TTPAN0GOs Cave National Monument, a federal agency, is not
Timpanogos Cave | AWarded $10,966 to purchase and install one Level 2 EVSE at the Timpanogos Cave National Monument [ figure out the next steps for getting the equipment initalized and activated. 205 "’ Completion of me”’ et e et w:ew"e A m: oring of |defined as a government entiy in the Trust Agreement. As July 23,2022 0014 014
panog Visitor's Center, funded at 80 percent. Project has started and is in process. 2022 P! proK P PrING OF | Sich, their reimbursement rate has been changed to 80 'y 23,
The quote for installation and activation is higher than the iniial estimate from the percent from 100 percent.
supplier bid, partially due to a local decision to add steel bolards to the site to
protect the equipment. Timpanogos Cave indicated that they are prepared to cover
the additional costs with local funds in order to complete the project as planned.
Awarded $1,047,623 to purchase and install 11 dual-port Level 2 and 16 single-port DC Fast EVSES,
funded at 100 percent, at the following locations: Calvin Rampton Complex; Garden City; Castle Dale B o o B et o argers)
City/Museum; Monticello Visitor Center; Bluff Maintenance Station; Richfield Administrative Office; Kanab; were installed and activated during March, April, and May '® | pending completion of combining projects with Kane County,
Tie Fork Res! Area; Grassy Mountain Rest Area, West and East Bound; UDOT Price District Office, and | D00y 1as indicated that the remaining EVSE units have been installed and following are the activation dates for the following sites: Calvin Rampton| g ymper of EVSE units wilincrease at the Kanab Civic
P Oy i Grassy g g g activated. In additon, efforts are being made to potentially combine UDOT and | Complex, May 21, 2020; Tie Fork Rest Area, Apri 22, 2020; Grassy | Jo teriber &f EYBE Uiie W oreast ot e tcanas e
upot Reimuraed UDOT for the completion of 11 dual-port Level 2 and four single-port DG Fast Chargers at the | @€ Countys EVSE projects that are installed at the same location. This will Mountain Rest Area, West and East Bound, April 6, 2020; and Price | *e /o) 100 B D) 80acte 0 Twbs 55 P20 BHSIA9rS | pacember 18, 2022 126 126
P P gle-p o increase the number of EVSE units at the Kanab Givic Center from two DC Fast | Gity Museum, March 30, 2020. UDOT has indicated mal Ihe other " Proi
folowing sites: Calvin Rampton Complex three dual-port Level 2 and two single-port DC Fast Chargers); | (1 funded partially through the VW Trust and the Utah Workplace
. iargers to three DC Fast Chargers and seven Level 2 EVSE unils. EVSE units have been installed and activated. During th
Tie Fork Rest Area (two dual-port Level 2 EVSES); Grassy Mountain Rest Area, West and East Bound EVSE Program. There will be no changes to UDOT's award.
© Teporting perid, UDEQ wil b working with UDOT on nalzing these
(four dual-port Level 2 EVSES); and Price City Museum (two dual-port Level 2 EVSES and two single-port e ecte and lssuing rembureement
DC Fast Chargers). These EVSE units were funded at 100 percent p 9
Awarded $99,000 to purchase and install six Level 2 EVSES, two funded at 100 percent, and four funded
1 60 percent, at the following locations: L6 parking lot- 1133 West 800 South, Orem, Utah 84058; M22
parking o- 450 West 900 S, O, Uah BAOSE; W29 parking ot 1066 South 400 West rem, ian
ux Services parking lot- 1545 Business Park Drive, Orem, Utah 84058; Business Resource Cent v modied e ‘l:s:::e"s:';;‘:a;“m";e‘o’ef\’ff;:é‘: g:r‘:':g o
Utah Valley Universty (BRC) parking lf- 815 West 1250 South, Orem, Utah 84058; and L9 parking lot- 800 South 1200 Wes, | Four of the six EVSE units have been installed and have been put nfo senice. | o ey wers installed and activated on July 16, 2020. B18 Wost 1250 South, Grom, Utah 34056 to fts Lot Garmpus | Docembor 16,2022 0.083 083

Orem, Utah 84058,

Utah Valley University has been reimbursed for the completion of four out of the six EVSES: L6 parking lot;
M22 parking lot; M29 parking lot; and Aux Services lot. Three were funded at 60% and the other unit is a
public charging station and funded at 100 percent

Three of these units are workplace chargers, and one is available to the public.

located at 2912 Executive Pkwy, Lehi, UT 84043.This EVSE
unit will be funded at 100%.

Weber State University
(WsU)

Awarded $143,694 to purchase and install four dual-port Level 2 EVSES at the Campus Services
Building, Hurst Center, Reed K. Swenson Buiding, and the Dee Event Center. The project was originally
funded up to 70%, but has been changed to be funded at 95 percent. Project is complete.

Final project includes the purchase, installation, and electrical upgrade costs for
four dual-port Level 2 EVSE units. All of the EVSE units are in public locations.

‘The EVSE units were installed and activated on Febuary 23, 2021

WSU installed four dual-port EVSESs instead of the originally
proposed eight single-port EVSES, resulting in  cost difference
of an additional $68.

April 8, 2021

0411




West Valley City

Awarded $140,564 to purchase and install four dual-port Level 2 EVSES at City Hall and West Valley City

An additional transformer was required at the Fitness Center site. Engineering
plans have been completed for City Hall and documentation for the transformer has
been approved, finalized, and sent to Rocky Mountain Power. Code review is
pending completion of building plans.

West Valley Cityis currently reassessing their EVSE project in

Act (DERA) Category:

the State Clean Diesel Grant Program for federal fiscal years 2017-2026.

and are active.

A diesel fre truck replacement project was approved for Weber Fire
District and five diesel refuse trucks have been approved for Waste

to be replaced with p natural gas (CNG)
refuse trucks. Grant agreements are in process of being finalized.

Additional projects are being reviewed for eligibilty.

0.055 055
Fitness Center, funded at 100 percent of amount requested. Project has started and is in process. West Valley City is currently reassessing their EVSE project in relationship to the ’sel":‘l‘s::"""p‘;fe ::evjl‘lzacéud :Lf "’a'fk':: °: ;dd'"g Tesla Rapid Charging NiA August 27, 2022
impact of UTA plans of adding Tesla Rapid Charging Stations in the West Valley y City Hall parking lot.
City Hall parking ot
An additional transformer for the Fitness Center will need to be instalied.
Additional Light-Duty
2ero Emission Vehicle | 5oy, eqn 525,239 and $1.297,480 to be awarded for future projects 8D 8D 8D 8D 8D 8D
Supply Equipment
Projects
Total Anticipated Emissions Reductions from Light-Duty Zero Emission Supply Equipment Projects, 3.07 30.7
Agrant agreement s in place with Salt Lake Gity School District to
replace four diesel school buses with electric. The District has ordered
and received the new electric buses and charging equipment and
Scrapped the four diesel buses. The Distrit s preparing the final
documentation for reimbursement. A second grant agreement is in
process with the District to replace an additional four diesel buses with
Diesel Emission Reduction Provides matching funds to the base amounts provided by the Environmental Protection Agency through | Workplans for FY17, FY18, FY19, FY20, and FY21 have been approved by EPA | elecric. A Septomber 2027 T80 T80

Under penalty of perjury and on behalf of the State of Utah, | attest that the information provided in this report is true and correct.

WW&L Dﬁ%

Kim Shelley, Executive Director, Utah Department of Environmental Quality

01/29/2022

Date
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